VTRANS
Bridge 15
Rochester, VT BRF 0162(16)

ID Task Task Name Duration Start Finish auJul 10 FriJul 11 SatJul 12 Sun Jul 13 Mon Jul 14 Tug
o |Mode 2/4/6/8110122|4]6/8110121214]6]8110122]4]6[8[10122]4]6|8/1012/2|4|6/811012 2| 4] 6] 811012 2[4 ]6[81012[2]4|6]811012 2|4 |6|8[1012 2

1 = Bridge 15 BCP 84 hrs Thu 7/10/14 Mon 7/14/14 \ s ' v

2 |[E& B Shutdown Bridge 0 days Thu 7/10/14 Thu 7/10/14 7/10

3 = Finish Install Select Piles 14 hrs Thu 7/10/14 Fri7/11/14 -

5 i 2 Remove Superstructure 3 hrs Fri7/11/14  Fri7/11/14 la =, L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR[200%],E - Link 3elt 330LX (2003),E - Link

4 | ERHi 2 Structure Excavation 2 hirs Fri7/11/14  Fri 7/11/14 h_dl L-"A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E { CAT D5G DOZER W/GPS|

6 i Remove Abatmarie A1 hifs Fri7/11/14  Fri 7/11/14 “wss L- FOREMAN-GENERALL - SKILLED LABORER,L - "A" OPERATOR[200%],E - Link Belt 330LX (2003),§

7 B % Setup Crane 4 hrs Fri7/11/14  Fri7/11/14 @ E - Crane rental |

g i = tut Piles To Grade 2 hrs Fri7/11/14  Fri7/11/14 ¥ L-SKILLED LABORER,L - "A" OPERATORE - Link Belt 330LX (2003)

9 @i % Weld Pile Plates 2 hrs Fri 7/11/14  Fri 7/11/14 [»,,; L - CARPENTER[200%],E - Miller Welding |

10 &i 2 Install Abut/WW 1 3 hrs Fri7/11/14  Sat 7/12/14 Ll_qL - CARPENTER[500%],L - FOREMAN-GENERAL,L - "A" OPERATORE - Link Belt 290LX (2001

11 = Post Tensioning Abut 1 2 hrs Sat 7/12/14 Sat 7/12/14 ? v

12 B B Install Abut/WW 2 3 hrs Sat 7/12/14 Sat 7/12/14 & L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290 LX (2

13 & S Post Tensioning Abut 2 2 hrs Sat7/12/14  Sat7/12/14 s, Precast Manufacturer

14 & 0% Grout Pile Cavities 3 hrs Sat7/12/14  Sat7/12/14 ka..;..,d

15 [ ¥ 2 Grout Pile Cure Time 12 hrs Sat 7/12/14 Sat 7/12/14

16 [t S Water Repellent 3 hrs Sat 7/12/14 Sat 7/12/14 L - UNSKILLED LABORER[200%]

17 @t B Install Bearings 2 hrs Sat 7/12/14 Sat 7/12/14 "3, L - FOREMAN-GENERAL,L - CARPENTER[200%],E - Cat 928G L
18 B S Granular Backfill 4 hrs Sat7/12/14 Sun 7/13/14 L - FOREMAN-GENERALL - SKILLED LABORER L - "A" OPERAT]

19 i 2 Type 4 Stone Fill 4 hrs Sat 7/12/14 Sun 7/13/14 L - FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPER
20 @i B Erect Next Beams 5 hrs Sat 7/12/14 Sun 7/13/14 Z._,,]L- FOREMAN-GENERAL,L - CARPENTER[300%],L - "A" OPE

21 D Backfill for Approaches 2 hrs Sun 7/13/14  Sun7/13/14 o=

2 i S Install Approach Slab 1 2 hrs Sun 7/13/14 Sun 7/13/14 Lll,»lL- FOREMAN-GENERAL,L - CARPENTER[500%],L - "A"

23 [ 9 Install Approach Slab 2 2 hrs Sun 7/13/14 Sun 7/13/14 L_ull- - FOREMAN-GENERAL,L - CARPENTER[500%],L 1

24 i S Rapid Set Concrete 4 hrs Sun 7/13/14 Sun 7/13/14 s L - FOREMAN-GENERAL,L - CARPENTER[300

25 [BE S Sand Borrow & Subbase 4 hrs Sun 7/13/14 Sun 7/13/14 % L - FOREMAN-GENERAL,L - "B OPERAT(

26 & S Rapid Set Concrete Cure Time 12 hrs Sun 7/13/14 Mon 7/14/14 fu@@w«l |

27 [ S Set Up One Lane Traffic 2 hrs Mon 7/14/14 Mon 7/14/14 L-:f]L-SKILLED LABORER,L - "A" (
28 = Set Barrier on Bridge & Approach 2 hrs Mon 7/14/14 Mon 7/14/14 'r_.]

29 | S Re Open Bridge 15 0 days Mon 7/14/14 Mon 7/14/14 ¢ 7/14
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